GOVERNMENT OF ANDHRA PRADESH
A B S T R A C T

UIDSSMT- Machilipatnam Storm water Drainage Scheme sanctioned under UIDSSMT--Closure of the contract to the extent of work done-Permission-Accorded-Orders-Issued

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (UBS) DEPARTMENT

G.O.RT.No. 445 Dated:29.06.2015

Read:

From ENC (PH), A.P., Hyderabad Letter No.22702/T3 //UIDSSMT/MPTM/2015, dated:13.1.2015

&&&

ORDER:-

In the circumstances reported in the reference read above, Government hereby accord permission to ENC (PH), Hyderabad to close the contract to the extent of work done under Clause 61 of PS to APDSS, invoking penalty provision ; and also to call fresh tenders and to execute the balance works to the extent of available balance sanctioned amount of Rs.5627.00 lakhs, with latest SSR rates in order to utilise the already executed components to avoid inundation in Machilipatnam Municipality during rainy seasons

2. The ENC (PH), A.P, Hyderabad shall take necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GIRIDHAR ARAMANE
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief (PH), A.P., Hyderabad
Copy to:
The Managing Director, APUFIDC, Hyderabad
The P.S. to Hon'ble M(MA&UD)
The P.S. to Prl.Secretary to Government
sc

//FORWARDED::BY ORDER//

ASSISTANT DIRECTOR